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ILSP Working Group Meeting Minutes - 7 July 1988

FR . EXTENSION

" oL 10238-88 STAT
Chm ILSP Working Group, Rm 3El4 Hgs {STAT

DATE
21 July 1988

TO: (Officer deésignation, room number, and DATE :

building) OFFICER'S COMMENTS (Number each comment to show from whom
INITIALS to whom. Draw o line across column after each comment.)
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11 July 1988

MEMORANDUM FOR: ILSP Working Group Members, Alternates and Meeting Attendees

FROM: , | STAT
‘ Chairman, ILSP Working firoup :

SUBJECT:  ILSP Working Group Meeting Minutes - 7 July 1988

1. The scheduled meeting of the ILSPVWOrking Group (ILSP) was held
at 1000 hours, 7 July 1988, The following representatives were present:

ILSP _ STAT
ILSP

ILSP

0/Compt

DCI Representative
DCI/Admin

DA Alternate

DS&T Alternate
ILSP

0IT/CED/SI

0S/HSD

0S Representative
DO Representative
0IT Alternate
OSWR

NI Alternate ¢
OSWR

NESA/Admin

O0IT Representative
0S Alternate

OEA Logs

0IR

NS SESD

0GC

ILSP

STAT

OL 10238-88

SECRET
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SECRET
SURJECT: ILSP Working Group Meeting Minutes - 7 July 1988

Attached is a copy of the meeting agenda. (Attachment 1)
2. The minutes of the previous meeting were approved.
3 0L Topics

A. | |briefed the Tatest ILSP Schedule,
(See Attachment 2) There have been no significant
changes to the schedule, Consideration is being
given to passing out the detailed schedules prepared
weekly by the Joint Schedule Forum,

B. [::::::::}aid that the phone allocation numbers received
from the Directorate ILSP WG representatives have been
consolidated and sent to the DDA. The DDA, in turn, will ask
each of the Agency DD's to operate within these limits,

C. reported on fit-up and survey work in the NHB.

. Work on HVAC and electrical modifications for OSWR rooms
will to be completed by 27 July 1988,

. The construction documents for OIG were completed on
schedule, ]

. Work continues on schedule for all QTE classrooms.

. The schedule for 100% design draw1ngs for OP has been
changed to 18 July 1988,

. The design drawings for PPS will be passed to SH&G
for developing construction drawings by 11 July 1988,

. 100% SE drawings were complete 1 July 1988,

. The Design Branch development of design drawings for the
OMS Fitness Center is on schedule.

. ReQU1rements gathering for NS and for HIC are proceeding
. on schedule,

SECRET
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SECRET

SUBJECT: ILSP Working Group Meeting Minutes - 7 July 1988

n. [Tﬁ}reported that 29 OTS Support Personnel moved
into the NHB on 5 July 1988 with only minor problems.
Nther 0TS moves have continued on schedule since 5 July,
0S said that the 4th floor main entrance is open and
staffed by SP0Os 24 hours a day, but the hours may
be cut back because of minimal usage, espec1a11y during
2nd and 3th shift,

E. said that OMS had approved thé safety aspects of
the chemicals needed by 0TS and the chemicals would start
to move into the NHB on the night of 7 July 1988,

F. [:::::::::]reported that Carpet, Partition, and Furniture
installations are proceeding on schedule, (Attachment 3)
He requested that components not move any furniture or
partitions installed in NHB. If components do wish to make
such moves after they occupy NHB space, they should request
OL to provide the service. -

G. OL Issues/Concerns

There were no new OL issues or concerns,

A question about opening windows in the NHB brought the
response that windows in the NHB are not fire exits and
are not to be opened by occupants. OMS will produce a
bulletin on safety features of the NHB for distribution
to employees in the near future.

4. O0IT Topics

A. [::::::::]sa1d that OIT will be present to help components
- resolve problems the morning after they move into their
new offices, If a component wishes to disconnect a phone,
it must be performed by an OIT technician. Secure and
non-secure phones must be separated by 3 feet.

B. The next computer relocation is the SAFE system scheduled
for the Labor Day weekend. Other components moved to
1D16 OHB earlier will be put into operation this week.

C,' 0IT Issues/Concern

There were no new 0IT issues/concerns.

SECRET
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SUBJECT: ILSP Working Group Meeting Minutes - 7 July 1988

5. 0S Topics

A. There will be 18 active alarm systems in the NHB as
of 7 July 1988, An action item was assigned to get
certain lights removed from 1S87 so that an alarm can
be set, There have been no alarm prob1ems with any
of the completed moves.

B. 0S stated they are not involved in the safe issue

- in the NHB. OSWR will have a limit of 99 safes, but
will take 124 safes temporarily until the 5 drawer
safes they ordered come in, SE has reduced their
number of safes by 30% to 40%.

C. As a new concern, 0S said that visitors are showing
up at the 4th floor NHB entrance. No visitor badges can

be processed at the west entrance until the PASS mach1nes
are put in operation on by 15 July 1988,

6. OMS Topics

A. There was no OMS representative at this meeting.

7. OIR Briefing

briefed on OIR support to the DI components relocating to ~ STAT
the NHB. = Some of the points made are as follows: ‘

. ADP'support people moving into the NHB will be centralized.
OIR is working with OIT, OEA, NESA to review draw1ngs and
reso]ve discrepancies. _

. OIR aims to resolve newly encountered prob1ems to insure they
do not reoccur,

. Print destinations need to change. Possibly, dual locations
will have to be maintained during the move period.

. OIR will work withl  [to get new phone numbers. The - STAT
numbers go with the jack number and location, not people.

. OIR's concern is primarily the move of ADP equipment.

SECRET
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5 SECRET

SUBJECT: ILSP Working Group Meeting Minutes - 7 July 1988

8. feneral Issues or Concerns

_A. Parking passes will be issued before components move,

B. 20% of the OTS people moving to the NHB from off the
compound have joined car pools,

C. Corridors will be carperted about 30 days éfter a floor
has been fully occupied.

9, Action Item Review

No open action items were reviewed.

10. New Action Items

ILSP-62 Remove lights from room 1587 to permit ILSP
installation of an alarm system " STAT
Nue - 21 July 1988

. 11, The next ILSP. WG meeting is scheduled for 21 July 1988 at 1000 in
l 3E14 HQs. :

STAT

SECRET
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ILSP WORKING GROUP
AGENDA
7 JULY 1938

- OLD BUSINESS

P e~

- Review/Approval of Minutes of previous meeting

- OCL_TORICS
- Overview of ILSP Schedulg STAT
- vPhone Allocations . ' STAT
- Status of NHB Fit-up Work ' ' , ~ STAT
- -Status of NHB Survey WOrAk
- Carpet, Partition & Furniture Plroc'gress Report R STAT
- Issues/Concerns?
- o1 Toeres - - ' | . STAT
- Status of PBX, Wang, and special wiring work in NHB
. - Status of Computer: Systéms relocation
: - -Issues/Concerns?
- 0S_TOPICS| o | ; ~ STAT
- Status of Alarm wor_:k in NHB |
| ‘-~ Safes in the NHB - Any'thincj New?
- Issues/Concerns? |
| - OMS_TOPICS | S o STAT

- Issues/Concerns?
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— OIR BRIEFING NHB SUPPORT

- GENERAL ISSUES OR CONCERNS?

- DA
0/DCI
- DI
- DO
DS&T

- ACTION ITEM REVIEW

- NEXT MEETING: 21 July 1988, 10:00 3El4 HQS
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J - UNCLASSIFIED
1 JULY 1988
........................... COMPLETION.DATES. ....... ... ..
NORTH OL oL OIT OL OIT oL oS
Tower Agency 100% Provide UnderFloor Carpet/ Install Final Alarms
Area Office Drawings Access Work  Furniture Phones Checkout Working

Ground OTS 122887* 031588* 051188+ 062288* 063088 071588 . 063088
OL 030188* 031888* 051388+ 051388* 063088 070888 051388*
OP 070188 062488 102688 122388 010289 010989 100388

Ist  OTS  110487* 121587% 030888%  042988% 051288+ 063088% 051388+
OIT u 041188% (042088% 071188 080888 081888 082588 070888
OIT m  =-===--=- COMPLETE == === === == oo oo m oL *

2nd. 0TS 120987* 120487* 050288* 062888* 063088 070188 051388%
OIT xyz033088+* 042088* 070888 080588 081788 082488 051388*
OIT h 041188* 042088* 080588 090288 092688 100388 * 051388*
OTE 030988* 032388* 050988* 070788 071188 071888 051388*
OIT isc042988* 032388* 051388* 060688* 062388 062788 051388%*
0SO 061088* 062088* 071588 102588 110188 110888 042988*

3rd OSWR  102387* 102387% 050288% 062488* (070888 071588 051388
0TS 102387+ 102987* 032988* 042988*% 052088* 063088* 051388%*

4th OSWR 102687* 021088* 050288* 071588 070888 071588 051388+
OTE 030188+ 031588* 052088% 083088 090188 090988 " 051388*
OoP 062388 062488 101888 111688 112388 120188 070888
PPS 070188 092288 122088 011889 020289 020989 070888
OMS 030188* 031588* 050988%* 071588 062788 071588 051388*
.OTE 12 051188* 060388* 081988 091388 100488 101288 051388*
OTE 30 051188* 061088* - 080888 090788 092888 100588 051388%

5th OSWR 111387* '112087* 050288%* 071588 072988 080588 051388«
MPSS 020188* 020988+ 041588%* 071588 071988 072688 051388*
OIT isc030788* 032288* 052088* 071588 . 071988 072688 051388%
6th NESA 011588* 011988* 041188 061688* 052088* 070188 051388+

OEA 012188* 012888* 041188% 061688* 052588* 070188 051388%*
DITF 012188* 012888* 041188%* 070588 070788 071488 051388+

UNCLASSIFIED
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6 July 1988
e e, e COMPLETION.DATES . . ..\ eeeveennnnnns.
South "OL . OL OIT OL OIT. OL 0S
Tower - Agency 100% Provide UnderFloor Carpet/ Install Final Alarms
Area Office Drawings Access Work  Furniture Phones Checkout Ready

Ground OTS 062488

oP 072188
OIT 060888+
oL 081288
0S HOLD
OMS =~ 072588

1st - OP 072188
OIT 060888%*
SE 070188%*
HIC 081288
OL 081288

OIR 081288
OP/EAA 081288

2nd OIT 060888
SE 070188
0IG 052588
CIC 063088
ISC 082988

3rd OoP 072188
OIT 060888
AF 080288

OSWR  052588%*

4th - OP . 072188

IsC HOLD
oS HOLD
OTE 060888
5th - OP 072188
ISC 062988
OL 081288
6th  OL HOLD
- OF HOLD

0GC 051788*

NOTES:

*  ACTUAL completion date (dates without asterisks are PLANNED dates)
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VNT RESTEN 7T S

PRIORITY SCHEDULE & DATES] 7-7-38
Order of Date Carpet Partitions Furniture Remarks
Priority Avail. (CorryHiebert) (CorryHiebert)
2nd F1.
ors 6-17 C C C
OoIT U U U U
OTE 7-1 none none
0S0 6-17 U U U
GRnd FL.
ors C C C c
OL unk U U’ U
opP unk U U U
3rd FL.
OSWR now C C C
oTs now C C ol
1lst FL.
ors C C C C
OIT (area M)|C c C c
5th FL.
OSWR C C s5-26; s5-26; pc7-15
MPSS C C s5-26; s5-26; pc7-15
OIT (O C s5-26; s5-26;pc7-15
4th E‘L'
OSWR now c6-20 :pc7-15
OTE now " none none
OoP now " 1 ;pc7-15
oMs now " - ;pc7-15
PPS U U U ‘ U
6th FL,
NESA Cc C C Cc
OEA C C C C
-LEGEND: ps = projected start date
s = started (date)

pC = projected completion date

C = Completed (date)

U =

Unknown
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